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Exhibit B

Reference # Line Section Name of Lake County Date Verified Compliance Date Actions Current Status Notes
Shelby, Sabine, . R . . .
Toledo 1 OH71217251 Toledo Bend Newton 12/5/2021 End of Q1 2022 Retire Spans in Violation Completed Estimated 2 poles to be retired.
Increase pole heights to
Shelby, Sabine, become compliant with . . .
D 1 1
Toledo 2 OH48724651 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR See Notes etermined not to be sailboat accessible
Bury Conductor
Increase pole heights to
Toledo 3 OH48799901 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliantwith Data collection in progress Estimated 3-4 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Installed 1968, Prior to Sail boat
I le heigh 1 in NESC. 1 li
Shelby, Sabine become compliantith  |with regulations a th fme the was_|E56Maed 2 poes o b repalced or bore
b b .
Toledo 4 OH48700931 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR constructed. DETEC plans to bring un(.ier lake, install ul}dergrou.lld cable and
.. . . retire overhead portion crossing lake.
Bury Conductor line into compliance with current
NESC by the end of the 2022.
Installed 1968, Prior to Sail boat
I le heigh 1 in NESC. 1 li
Shelby, Sabine become complinntwih [with regulationsat the e the was_[FSimAed 3 poles o be repaleed ar ore
b b .
Toledo 5 OH48700951 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR constructed. DETEC plans to bring un(.ier lake, install ul}dergrou.lld cable and
.. . . retire overhead portion crossing lake.
Bury Conductor line into compliance with current
NESC by the end of the 2022.
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 6 OH48700941 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
hel i liant with .
Toledo7 | OH48700942 Toledo Bend S elgeyv’vsz‘“e’ 12/5/2021 End of Q3 2022 ;‘Eg‘g‘};"&"gz“_ 1jval or |Completed Estimated 2 poles to be replaced.
Bury Conductor
. Estimated 2 poles to be repalced or bore
h
Toledo 8 OH71268573 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q2 2023 Bf)re and replace overhead Data collection in progress under lake, install underground cable and
Newton with underground

retire overhead portion crossing lake.




Increase pole heights to

Shelby, Sabine, become compliant with )
E 2 pol 1 .
Toledo 9 OH481310371 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR Completed stimated 2 poles to be replaced
Bury Conductor
Increase pole heights to
Toledo 10 | OH481421632 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q12023  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P pracec.
Bury Conductor
le heigh
b b . . . .
Toledo 11 OH481340191 Toledo Bend Newton 12/5/2021 End Q2 2023 NESC Table 232-1, 6 OR :(())I(listl'llllctlon. Must wait for terrain |Estimated 4 poles to be replaced.
Bury Conductor Ty up-
Shelby, Sabine become compliantwih P28 collecion in progress. Re-
b b . . .
Toledo 12 OH481390211 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR route of 1/2 mile of overhead lines  |[Estimated 7 poles to be replaced.
needed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
12/5/2021 E f Q22022 1 E 3 pol 1 .
Toledo 13 OH481930361 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR Completed stimated 3 poles to be replaced
Bury Conductor
Increase pole heights to
Toledo 14 | OH481929741 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q42023  |Pecome compliant with Data collection in progress Estimated 7 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P pracec.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 15 OH481929951 Toledo Bend Newton 12/5/2021 End of Q2 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 16 OH482072401 Toledo Bend Newton 12/5/2021 End of Q2 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 17 | OH482082171 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliantwith Data collection in progress Estimated 3 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P pracec.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with . .
12/5/2021 E f Q32022 1 R 1 1
Toledo 18 OH71368835 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR Completed etired line and poles

Bury Conductor




Increase pole heights to

Data collection in progress,

. . th
Toledo 19 OH71347351 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q1 2023 become compliant wit Negotiating with property owner for [Estimated 2 poles to be replaced.
Newton NESC Table 232-1, 6 OR
ROW to reroute.
Bury Conductor
Toledo 20 | OH482084371 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q12022  |Retirelineoverlakeand = o 0 q o6 of 3/1/2022
Newton changed feed of existing line.
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
E 2 pol 1 .
Toledo 21 OH71376998 Toledo Bend Newton 12/5/2021 End of Q1 2023 NESC Table 232-1, 6 OR Issued; Material Ordered stimated 2 poles to be replaced
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with .. Estimated 10 poles to be replaced.
Toledo 22 OH482635441 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR Data collection in progress Verifying permitting with TxDOT.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Estimated 2 poles to be replaced. Possible
1
Toledo 23 OH482674222 Toledo Bend Newton 12/5/2021 End of Q1 2023 NESC Table 232-1, 6 OR Completed to retire and re-feed.
Bury Conductor
Increase pole heights to
Toledo 24 | OH482674771 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32022  |Pecome compliant with Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P pracec.
Bury Conductor
Increase pole heights to
Toledo25 | OH48268491 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32023  |Pecome compliant with Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 26 | OH48268522 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32023  |Pecome compliant with Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 27 | OH482677111 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32023  |Pecome compliantwith Data collection in progress Estimated 3 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P pracec.
Bury Conductor
Increase pole heights to
Toledo 28 | OH482677691 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliant with Data collection in progress Estimated 3 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P pracec.

Bury Conductor




Increase pole heights to

Shelby, Sabine, become compliant with .. )
11 E 2 pol 1 .
Toledo 29 OH482689512 Toledo Bend Newton 12/5/2021 End of Q2 2023 NESC Table 232-1, 6 OR Data collection in progress stimated 2 poles to be replaced
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with . Estimated 3 poles to be replaced with
12/5/2021 E f Q42023 R 1,800 - 2,000 fi
Toledo 30 OH482698791 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR equires 1, , t bore underground.
Bury Conductor
Increase pole heights to
Toledo 31 | OH482698581 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32022  |Pecome compliant with Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 32 | OH483219171 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliant with Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Data collection in progress. No .
961 Toledo B 12/5/2021 E f Q32023 E 4 pol 1 .
Toledo 33 OH48329 oledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR access to location. stimated 4 poles to be replaced
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Estimated 2 poles to be replaced and adding
12/5/2021 E f Q12022 1
Toledo 34 OH483249191 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR Completed 1 pole in-line.
Bury Conductor
Increase pole heights to
Toledo 35 | OH71285995 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q42023  |Pecome compliant with Data collection in progress Estimated 4-6 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to Design work complete. Special
Shelby, Sabine, become compliant with equipment needed to complete Estimated 2 poles to be replaced and adding
Toledo 36 OH433278831 Toledo Bend Newton 12/572021 End of Q22023 NESC Table 232-1, 6 OR construction due to access and 1 pole in-line.
Bury Conductor terrain,
Increase pole heights to
Shelby, Sabine, become compliant with
12/5/2021 E f Q12022 1 f3/1/2022
Toledo 37 OH483296811 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR Completed as of 3/1/
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with
12/5/2021 E f Q22022 1 f3/1/2022
Toledo 38 OH483296751 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR Completed as of 3/1/

Bury Conductor




Increase pole heights to

Shelby, Sabine, become compliant with .. Estimated 4-6 poles to be replaced. Possible
D 11
Toledo 39 OH483298731 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR ata collection in progress bore.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with . Possible bore needed and re-route 1/2 mile
591 Toledo B 12/5/2021 E f Q32023 D 11
Toledo 40 OH483298 oledo Bend Newton S nd of Q NESC Table 232-1, 6 OR ata collection In progress of overhead lines and retire poles and wire.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with .. Possible bore needed and re-route 1/2 mile
Toledo 41 OH483298591 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR Data collection in progress of overhead lines and retire poles and wire.
Bury Conductor
Shelby, Sabine ::;zzzlzecz:ﬂ:llil::lgtl:;sittl? Estimated 2 poles to be replaced. Possible
b b . . .
Toledo 42 OH483299251 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR Data collection in progress bore neede.d and re-route 1/2 mile of
overhead lines
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with
12/5/2021 E f Q12022 1 f3/1/2022
Toledo 43 OH48385981 Toledo Bend Newton /5/ nd of Q NESC Table 232-1, 6 OR Completed as of 3/1/
Bury Conductor
heigh
Increase pole . c12 ts. to Data collection in progress,
Shelby, Sabine become compliant with Attempting to obtain easement from
Toledo 44 OH483820532 Toledo Bend ¥ ’ 12/5/2021 End of Q2 2023 NESC Table 232-1, 6 OR . phing Estimated 2 poles to be replaced.
Newton ) private landowner to re-route and
Bury Conductor OR Retire T
} retire line over lake.
line and re-feed
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
E f Q12023 E 2 pol 1 .
Toledo 45 OH483993251 Toledo Bend Newton 12/5/2021 nd of Q NESC Table 232-1, 6 OR Issued; Material Ordered stimated 2 poles to be replaced

Bury Conductor
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